

# Beta Test Plan

## Sensor Beta Test Plan

### Version History

| Version | Date       | Author      | Description                                        |
|---------|------------|-------------|----------------------------------------------------|
| 0.1     | 4/08/2021  | Sam Collins | Initial draft.                                     |
| 0.2     | 12/08/2021 | Sam Collins | Updated to remove electricians and add new timing. |
| 0.3     | 4/01/2022  | Sam Collins | Added to Confluence to keep track of it here.      |

- [Sensor Beta Test Plan](#)
- [Version History](#)
  - [Beta Information](#)
  - [Testing Scope](#)
  - [Support](#)
  - [General Feedback](#)
- [Installation](#)
  - [Installations](#)
  - [Installers](#)
  - [Installation Environments](#)
  - [Installation Links](#)
- [Installation Process](#)
  - [Setup](#)
  - [Hardware Installation](#)
- [Specific Testing](#)
  - [Setup Process](#)
  - [Alarm Hardware](#)
  - [Hub Hardware](#)
  - [Platform](#)
  - [iOS & Android App](#)
  - [Testing Schedule](#)

## **Beta Information**

The beta test will run from October 27<sup>th</sup>, with all devices installed by January 10<sup>th</sup>, 2022. Post-beta, all devices will be left in place for ongoing testing and re-used for Pilot testing.

Key goals of the Beta test will be:

- Confirming the installation process and identifying key areas to improve.
- Confirming hardware and software performs as expected.
- Updating installation process for external users in the Pilot.
- Identifying platform areas of improvement.
- Identifying any updates to hub or alarm firmware.
- Confirming if certification is to proceed.

## **Testing Scope**

Exclusions:

- No level of certification testing will be performed — this will be left to Numens/et. al.
- CRM integration will not be tested.
- Quickbooks integration will not be tested.
- No devices will require an electrician to install.

## **Support**

During the Beta, for any urgent issues, contact Sam Collins on 0422252257. For any other support, email Sam Collins via [samc@sensorglobal.com](mailto:samc@sensorglobal.com).

## General Feedback

Throughout the entire Beta test, feedback on any part of the system is encouraged, no matter how insignificant it may seem. For any issues not covered in other specific tests, please fill out as much of this table as possible and include any additional screenshots for iOS/web issues and/or photos for physical devices.

[illegible]

## Installation

### Installations

For the Beta, a total of ten sensor hubs will be installed into ten properties, with an average of three alarms per property. The goal is to get all properties installed by the 10<sup>th</sup> Jan, for a minimum week long testing period before go/no-go on certification on the 14<sup>th</sup> Nov.

Alan and Andrew's houses to be used "for real" with alarms wired into the downstairs area. One of these to be tested as a "duplex" where upstairs and downstairs are setup independently.

| # | Name         | Address                                     | Phone       | # Alarms | # Hubs | Install date | Installer | Environment |
|---|--------------|---------------------------------------------|-------------|----------|--------|--------------|-----------|-------------|
| 1 | Sam Collins  | 2/254 Riding Road, Balmoral, 4171, Qld      | 042225 2257 | 2        | 1      | 27/10/2021   |           | 2           |
| 2 | Lee Ranchod  | 1108/18 Thorne Street, Kangaroo Point, 4169 |             | 2        | 1      | 27/10/2021   |           |             |
| 3 | Alan Scott   | 8 Highlands Street Albion 4010              |             | 5        | 2      | 3/11/2021    |           | 2           |
| 5 | Cam, Sam and | 2225 Masters                                |             | 3        | 1      | 3/11/2021    |           |             |

|    |              |                                     |                                                                         |   |   |           |  |                                                                                |
|----|--------------|-------------------------------------|-------------------------------------------------------------------------|---|---|-----------|--|--------------------------------------------------------------------------------|
|    | Taylor Davis | Enclave, Sanctuary Cove, Qld, 4217  |                                                                         |   |   |           |  |                                                                                |
| 7  | Andrew Cox   | 50 Vista Ave, Copacabana, NSW, 2251 | 0418652 822                                                             | 5 | 2 | 3/11/2021 |  | Coastal, elevated 1km from beach, very windy (predominant South winds)         |
| 8  | Cam Davis?   | 5/9 Freybug St Bundall, Qld, 4217   |                                                                         | 3 | 1 | 5/11/2021 |  |                                                                                |
| 9  | Andrew Cox   | 22 Griffin Rd, Curl Curl, NSW, 2096 | Simon Cox (Andrew's brother)<br>0439 683 070<br>C/- Andrew 0418 652 822 | 3 | 1 | 5/11/2021 |  | Coastal Suburb, plenty salt, 450m from beach east facing, predominant NE Winds |
| 10 | Andrew Cox   | Yeppoon, QLD                        | Owner Janani                                                            | 3 | 1 | 5/11/2021 |  | Capricorn Coast,                                                               |

|    |               |                                             |                                                                                                             |    |    |  |  |                                                                                    |
|----|---------------|---------------------------------------------|-------------------------------------------------------------------------------------------------------------|----|----|--|--|------------------------------------------------------------------------------------|
|    |               | (TBC))                                      | Krievins<br>(Andrew's<br>good<br>mate<br><br>C/-<br>Andrew<br>0418<br>652 822                               |    |    |  |  | Cyclone<br>region,<br>really<br>humid                                              |
| 11 | Andrew<br>Cox | 548 The<br>entrance<br>Rd, Erina<br>Heights | Owner<br>Geoff &<br>Jan Cox<br>(Andrew's<br>dad<br>and step<br>mum)<br>C/-<br>Andrew<br><br>0418<br>630 519 | 3  | 1  |  |  | 4.5 km<br>from<br>coast,<br>elevated<br>ppty,<br>Predomi<br>nantly<br>NE<br>winds. |
| 12 | Sam<br>Davis  | Glenn<br>Innes                              |                                                                                                             | 1  | 1  |  |  |                                                                                    |
|    |               |                                             |                                                                                                             | 30 | 12 |  |  |                                                                                    |

## Installers

| # | Name | Contact | Notes |
|---|------|---------|-------|
|   | TBD  |         |       |
|   |      |         |       |

|  |  |  |  |
|--|--|--|--|
|  |  |  |  |
|--|--|--|--|

## Installation Environments

| # | Details                                                                                                                                              |
|---|------------------------------------------------------------------------------------------------------------------------------------------------------|
| 1 | Sensor Hub and alarms installed “for real”, shadowing existing smoke alarms in the property. Smoke alarms are to be a mix of AC and battery powered. |
| 2 | As environment 1, but alarms will be positioned around the house for testing specific items. I.e. on an extension lead and placed in a bathroom.     |

## Installation Links

These will be filled out as they’re available:

- Sensor Web platform
- Sensor iOS app
- Sensor Android app
- [OpenSignal app](#)

## Installation Process

### Setup

- Use the [OpenSignal app](#) to test network strength at installation address.
- Admin (Sam Collins) logs into portal to perform the following:
- Admin adds Property.
- Admin adds Agency.

- Admin adds Landlord details.
- Admin adds Tenant details.
- Admin adds Installer details.
- Agent installs mobile app.
- Installer installs mobile app.
- All hardware will have 240V leads added, Sam D mentioned he knows some friends who'll be able to do this. TBD details here.

## **Hardware Installation**

Hardware installation is two-part, with the Sensor Hub being installed initially, then alarms.

### **Sensor Hub**

- Installer logs into mobile app.
- Agent assigns Job (on a Property) to an Installer.
- Installer receives push notification about Job.
- Installer takes hardware to location and opens app ready to install.
- Installer scans Sensor Hub QR code with app and installs Sensor Hub hardware, nominally behind the fridge.
- Hardware will be installed on 240V leads, so they can be moved around and installed anywhere. TBD any additional instructions.
- Installer takes photos of Sensor Hub after it's installed.
- API activates SIM card and polls VERIFY command to Sensor Hub until a response is received.
- After 5-10 minutes, the SIM card will be active and the API will receive a VERIFY response from the Sensor Hub to indicate it's now online.

### **Alarms**

- After Sensor Hub is installed, Installer will scan the alarm QR code with the app and physically install alarm as required.



- Hardware will be installed on 240V leads, so they can be moved around and installed anywhere. TBD any additional instructions.
- API will send ADD command to Sensor Hub, which will then link the alarm to that Sensor Hub taking around 10 seconds.
- Installer will repeat this process to add additional alarm(s) in property.
- Installer takes photos of alarms after they're installed.
- **Installer** checks that all alarms have adequate battery charge remaining (TBD above 90%, and possibly added via App to show warning).
- After all alarms are installed, Installer will run a Test, where the API will send the Sensor Hub a TEST event - and each alarm will sound in sequence.
- With a positive response to the TEST event, installation is done and the Installer taps confirm to sign off the Job.

## Specific Testing

When testing, please run through Specific Tests and record results, and record any other feedback not covered in that section under General Feedback. Each of these items will be elaborated on before Beta commences:

### Setup Process

Setup Process — Are the installation instructions easy to follow to install the Sensor Hub and alarms in a property?

Hardware Installation — Are there any issues during the hardware installation process?

### Alarm Hardware

Smoke Alarm — Does the alarm correctly send an alert when detecting smoke?

Humidity — Does the alarm remain silent in the presence of high humidity?

Hush — Does the alarm hush and send a hush notification when pressing the hush button?

Heat — Does the alarm remain silent in a high heat environment?

Sand/dust — Does the alarm remain silent in a sandy/dusty environment?

Tamper test — Does the alarm correctly send a tampered alert when tampered with?

Alarm power loss — Does an AC powered alarm still function correctly when it is unpowered?

General Handling — Can you identify any issues with the general handling of the alarm?

## **Hub Hardware**

Hub power loss — Does the hub still function correctly (and all attached alarms, etc) when it is unpowered?

## **Platform**

Admin Login — Can the user log into the Admin platform?

Agency Login — Can the user log into the Agency platform?

Trade Person Login — Can the user log into the Trade person platform?

View Dashboard

Add Agencies

View Agencies

Edit Agencies

Remove Agencies

List Agencies

Filter Agencies

Add Agents

View Agents

Edit Agents

Remove Agents

List Agents

Filter Agents

Add Electricians

View Electricians

Edit Electricians

Remove Electricians

List Electricians

Filter Electricians

Add Jobs

View Jobs

Edit Jobs

Remove Jobs

List Jobs

Filter Jobs

Add Landlords

View Landlords

Edit Landlords

Remove Landlords

List Landlords

Filter Landlords

Add Leases

View Leases

Edit Leases

Remove Leases

List Leases

Filter Leases

Add Properties

View Properties

Edit Properties

Remove Properties

List Properties

Filter Properties

Add Tenants

View Tenants

Edit Tenants

Remove Tenants

List Tenants

Filter Tenants

View Hubs

Filter Hubs

View Alarms

Filter Alarms

## **iOS & Android App**

Landing — Does the landing screen(s) look and behave correctly and is the content appropriate?

Login — Can you log into the iOS/Android app?

Forgot Password — Can you reset your password through the Forgot Password feature?

Dashboard — Does the app dashboard show jobs and properties?

Active Jobs — Can you view active jobs?

Completed Jobs — Can you view completed jobs?

Total Jobs — Can you view total jobs?

Filter Jobs — Can you filter jobs using any criteria?

Job Details — Can you drill into a job to view additional details?

View Profile — Can you view your profile?

Edit Profile — Can you update various details on your profile?

Notifications — Do you receive push notifications?

## **Electrician**

Start Job — Can you start a new job?

Add Sensor Hub — Can you add a Sensor Hub to a job by scanning it's QR code?

Add Alarm — Can you add an alarm to a job by scanning it's QR code?

Complete Job — Can you complete a job?

## **Agent**

Properties — Can you view all properties?

Search Properties — Can you search for properties and see the expected results?

Alarm Status — Can you check the alarm status on a property?

Test Alarms — Can you test the alarms on a property?

Create Job — Can you create a new job assigned to an Electrician?

Testing Schedule

| Name         | Tests     |
|--------------|-----------|
| Sam Collins  | All tests |
| Lee Ranchod  | TBD       |
| Alan Scott   |           |
| Sam Davis    |           |
| Taylor Davis |           |
| Cam Davis    |           |
| Andrew Cox   |           |
|              |           |
|              |           |
|              |           |